GOVERNMENT OF ANDHRAPRADESH

ABSTRACT

Tribal Welfare Department – Rampachodavaram - R&R grant - work "Construction of R&R colony with civic amenities at Nereduvalsa (V) in Devipatnam (M) of East Godavari District, Est., cost Rs.501.09 lakhs – Sanction of 3rd Extension of Agreement Time without LDs up to 30.06.2021- Orders-Issued.

SOCIAL WELFARE (TW-BUD) DEPARTMENT

G.O.RT.No. 369 **Dated: 23-09-2020.**

Read:-

From the Engineer-in-Chief, Tribal Welfare, A.P., Vijayawada, Lr.Rc.No.889/AEE4/DEEIII /R&R RCVM /Nereduvalasa /3rd EOAT/TW, dt: 20/08/2020.

****

O R D E R :

In the reference read above, the Engineer-in-Chief, Tribal Welfare, Vijayawada has stated that the 3rd EOAT proposals for the "Construction of R&R colony with civic amenities at Nereduvalasa (V) in Devipatnam (M) of East Godavari District, Est. cost Rs.501.09 lakhs" up to 30.06.2021 without proposing LDs as recommended by EE/TW/RC Varam.

2. He has further stated that the work was administratively sanctioned for Rs.501.09 lakhs vide proceedings dated:13.10.2017 & technically sanctioned for Rs.501.09 lakhs vide proceedings dated:07.12.2017. The work was entrusted to Sri N.Venu Gopal Reddy, Nellore with a completion period of 12 months vide agreement dated:09.07.2018. The 1st EOAT without LDs is sanctioned for the said work up to 17.02.2020 vide proceedings dated:01.10.2019 & 2nd EOAT without LDs is sanctioned for the said work up to Dt.05.07.2020 vide proceedings dated:15.05.2020.

3. The Engineer-in-Chief, Tribal Welfare, Vijayawada has requested for sanction of 3rd EOAT up to 30.06.2021 without LD's, duly stating the reasons for delay as (a) Delay occurred due to delay in payments (b) Delay occurred due to COVID-19 lockdown (c) Delay occurred due to additional item and (d) Additional Pdf of 1no is sanctioned to Nereduvalasa colony.

4. Government after careful examination of the matter and hereby accord permission to the Engineer-in-Chief, Tribal Welfare, Vijayawada for sanction of 3rd Extension of Agreement Time (EOAT) up to 30.06.2021 without LDs for the work "Providing Additional Infrastructure facilities to R&R Colony with civic amenities at Nereduvalsa (V) in Devipatnam (M) of East Godavari District, Est., cost Rs.501.09 lakhs sanctioned under R&R grant.

5. The Engineer-in-Chief, Tribal Welfare (FAC), Vijayawada shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNER OF ANDHRA PRADESH)

KANTILAL DANDE
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Tribal Welfare (FAC), Vijayawada.
The District Collector, East Godavari District.
The District Project Officer, East Godavari District.
The Pay and Accounts Officer, Vijayawada.
Copy to:
The P.S to Hon'ble Deputy Chief Minister (TW).
The P.S to Secretary to Government (TW).
SF/SCs.

//FORWARDED :: BY ORDER//

SECTION OFFICER